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Weekly Progress Report 
Former Old American Zinc Plant Site - Faimnont Crty, Illinois 

Date: August 7, 2006 

Completed by: Pat Thomson, P.O., ENTACT 

To: Gary UphoflF, EMS (via e-mail) 
Terri Faye, BCCZ (via e-mail) 
Ronald Murawski, USEPA (via e-mail) 
Doyle Wilson, lEPA (via e-mail) 
Tiffany Swoveland Chapman, CH2M Hill (via e-mail) 

Cc: Melanie Gotlo (via e-mail) 
Mike Stoub (via e-mail) 
Jeff McCord (via e-mail) 

FUe: 2.1.10 

Subject: Period of July 31,2006 - August 4, 2006 

1.0 INTRODUCTION 

This report contains information pertaining to implementation of the Remedial Investigation (RI) at 
the Old American Zinc Plant Site (the "Site") in Fairmont City, Illinois. ENTACT was retained by 
Blue Tee Corp. (Blue Tee) to implement the RI in accordance with the approved Support Sampling 
Plan (SSP) as part of the requirements of the Administrative Order by Consent (AOC) between Blue 
Tee and the United States Environmental Protection Agency (EPA). 

A weekly progress report will be distributed every Monday to detail the project status. This weekly 
report covers the reporting period of July 31, 2006 - August 4, 2006. 

2.0 SITE ACTIVITIES COMPLETED THIS REPORTING PERIOD 

No field activities were conducted for the week beginning July 31, 2006. 

3.0 SITE ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

No field activities are proposed. ENTACT will retum to sample the remaining residential properties 
and alleyways, if and when, access is obtained. All other sampling has been completed in 
accordance with the SSP. 

PrTl/^CKn^fc fCr̂  C_ 
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4.0 PROJECT PERSONNEL ON-SITE 

None 

5.0 HEALTH & SAFETY 

N/A 

6.0 ADMINISTRATIVE ITEMS PERFORMED OR COMPLETED THIS PERIOD 

Data firom the field activities is currently being compiled, reviewed and evaluated in preparation for 
the data review meeting with the U.S. EPA the week of August 28'*', 2006. 

ENTACT made final attempts this week to obtain access for the twelve outstanding off-Site 
properties where either no reply for access have been received the property owners, or the property 
owners could not be identified. Four of these properties, as detailed below, were found to have tax 
defaulted to the St. Claire County Trustee. Letters requesting access to these properties were sent to 
the St. Claire Tax Agent, Joseph E. Mayer & Associates on August 1, 2006 via overnight delivery. 
ENTACT is currently waiting for the signed access agreements fî om the County who has granted 
permission to previous requests for other properties. 

Two property owners agreed to allow access and included Melissa Ramirez of Maryland Avenue and 
CSX Transportation (CSX). CSX indicated that a fee of $ 1250.00 would be required to perform a 
Preliminary Engineering Review prior to granting access. ENTACT has made all reasonable and 
best effort attempts to secure access fi-om the remaining property owners with no success. The 
status of the off-Site sampling is summarized below: 

Residences in Fairmont 
City and Wasiiingtpn 

Park 

Access 
Agreement 
delivered 

Permission to sample 
giranted 

Soil sampling 
completed 

Residential and Vacant Properties Not Addressed During the 2002 RA: 
Robert McCartney 
2323 N. 48'" Street 
Judy LaRussa 
2756 N. 41" Street 
Steve & Terry Sauget 
4012 Maple Ave. 
Julio Carril 
4000 Collinsville Rd 
Betty Komar 
3918CooksonRd. 
Killian Weir 
2768 N. 42"'' Street 

6/19/06 

6/19/06 

6/22/06 

6/19/06 

6/19/06 

6/19/06 

Denied 7/10/06 

Denied 7/10/06 

6/27/06 

7/7/06 

Denied 7/6/06 

6/19/06 

7/5/06 

7/12/06 

6/22/06 
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iResidences in Fairmimt 
lOtty andj; WasbingtoJi 

Joyce Mora 
2769 43''' St., North 
Formerly Charles 
Winston, now 
St. Claire County Trustee 
2341 51" St., North 
St. Claire County Trustee 
2339 51" St., North 

Formerly Mary Skleney, 
now Melissa Ramirez 
Maryland Ave 
Michael & Carmen 
Navarro 
2845 44"' St., North 
Roberto Rojas 
2521 42"'' St., North 
Roberto Rojas 
42"''St., North 
Abundant Love 
Fellowship 
2539 41" St., North 
Village of Fairmont City 
3809 Maple Ave. 
Formerly Jagdish 
Ghandi, now St. Claire 
County Trustee 
Schurman Ave. (47"' 
Street 
Formerly Doug and 
Genise Talley, now St. 
Claire County Trustee 
2320 49"' St., North 
Formerly Greenmore 
LLC, now St. Claire 
County Trustee 
4500 Collinsville Rd. 
William & Barbara 
Arnold f'̂  
2817 N. 43"'St. 

Access 
Agreiinient 
delivered 

Empty lot 

8/01/06 

6/22/06 

8/01/06 

6/22/06 

Empty lot 

Empty lot 

Empty lot 

Empty lot 

08/01/06 

8/01/06 

8/01/06 

7/18/06 

Permission to sample 
granted 

Denied 7/12/06 

Awaiting response to 
access letter sent overnight 
delivery to County Tax 
Agent on 08/01/06. 
7/12/06 

Verbal permission to 
access property received on 
08/01/06 
7/12/06 

7/12/06 

7/12/06 

7/12/06 

Denied 7/12/06 

Awaiting response to 
access letter sent overnight 
delivery to County Tax 
Agent on 08/01/06. 

Awaiting response to 
access letter sent overnight 
delivery to County Tax 
Agent on 08/01/06. 
Awaiting response to 
access letter sent overnight 
delivery to County Tax 
Agent on 08/01/06. 
Denied in person on 
7/18/06 

Soil sampling 
completed 

Overgrown parcel; 1 
only able to collect 
one, 5-point aliquot 
sample on 7/13/06 
To be sampled in 1 
September 2006 

7/13/06 

7/13/06 

7/14/06 

7/14/06 

\ 
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Residences in Fairmont 
City and Washington 

Park 

Access 
Agreemeint 
delivered 

Permission to sample 
granted 

Soil sampling 
completed 

William & Barbara 
Arnold 
2817 N. 43"* St. 

7/18/06 Denied in person on 
7/18/06 

Javier & Christina 
Alcazar 
2810 N. 44"'St. 

7/19/06 Attempts to contact 
property ovraer by letter 
and mail were 
unsuccessfiil. 

Central IL Public 
Services 
Vacant lot at the NW 
comer of Cookson Rd. 
and 44"' St. 

7/18/06 Attempts to contact 
property owner by letter 
and mail were 
unsuccessfiil. 

Phillip & Donna Wilhold 
3022 N. 48* St. 

7/19/06 7/20/06 Overgrown parcel; 
only able to collect 
one, 5-point aliquot 
sample on 7/20/06 

Roque/Navarro [1] 
Vacant lot off of 43™ St. rd 

7/19/06 
(Roque) 
8/1/06 -
Navarro 

Mr. Roque denied 
ovraership. Request made 
to Mr. Navorro on 08/1/06. 

Holy Rosary Catholic 
Church. (Vacant lot at 
the comer of Cookson 
Rd. and 43'" St.) 

7/19/06 Attempts to contact 
property owner by letter 
and mail were 
unsuccessful. 

Socorra Rojas 
Vacant lot off of 42"" St 

7/20/06 
nd 

Attempts to contact 
property owner by letter 
and phone unsuccessfiil. 

Juan & Sonia Roman 
Vacant lot at the comer 
of39"'St. and Locust 

7/19/06 7/19/06 7/20/06 

CSX 
3800 Roselake Road 
(Vacant lot off of Locust) 

7/19/06 Requested Right of Entry 
Fee and Preliminary 
Engineer Review Fee of 
$1250.00 before allowing 
access. 

Additional Properties Added East Of Site (per June 28,2006 Addendum to the SSP) 
Jim Matthews 
5508 Thomas 

6/22/06 6/27/06 6/29/06 

Emma Gerlitz 
5515 Thomas 

6/22/06 6/26/06 6/27/06 

Blanca Gonzalez 
5432 Maryland 

6/22/06 6/26/06 6/30/06 

R^Mdehjces iiqt Fairmont 
City aiid Washington 

Access 
Agreemeht 

Permission to sample 
granted 

Soil saoijiliiig 
compieted 
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Additional Properties Added East of Site (per June 28; 2006 Addeiidum to the SSP) cont: 
Reginald Lambert 
5500 Maryland 
Charlie Brown 
5517Delmar 
Charlie Brown 
5431 Thomas 
James Hart 
5528 Delmar 
Patsy Petty 
5507 Thomas 
5425 Kinder 
5414 Kinder 
Betty Beming 
5524 Kinder 
Julian Perez 
5502 Kinder 
JeffPruitt 
5514 Thomas 
JeffPruitt 
5510 Thomas 

6/22/06 

6/22/06 

6/22/06 

6/22/06 

6/30/06 

6/22/06 
6/22/06 
6/22/06 

6/22/06 • 

7/5/06 

7/5/06 

6/28/06 

7/5/06 

7/5/06 

6/26/06 

6/30/06 

No reply 
No reply 
Denied 6/26/06 

Denied 6/27/06 

7/6/06 

7/7/06 

6/29/06 

7/11/06 

7/12/06. 

6/28/06 

7/6/06 

7/12/06 

7/11/06 

Note: Two residents previously identified in the delineated area of contamination were found to have been sampled 
in 2003 as part of the RA. This includes Shirley Smith, 2342 50"̂  Street and Lamberto Otero, 2527 43"* Street. 

[1]: It has not been verified that Mr. Navarro actually owns this parcel. The property owner listed with County 
records, Mr. Jose Roque, denied ownership via telephone on July 20,2006. Mr. Navarro was linked to Mr. Roque 
for another property and was therefore contacted for the above-listed parcel. 

ENTACT OUTGOING CORRESPONDENCE THIS PERIOD 

LETTERID 
LTR-C1727-01 
LTR-C1727-02 

LTR-Cl 727-03 

LTR-C 1727-04 

DATE SUBMITTED TO 
6/15/06 Property Owners (listed above) 
6/28/06 G. Uphoff, T. Faye, R. Murawski, 

D. Wilson 
6/30/06 R: Sprague, K. Manso 

7/11/06 G. Uphoff, T. Faye, R. Murawski, 
D. Wilson 

SUBJECT MATTER 
Access Agreement 
Additional residential 
sampling 
Access Agreement - City 
Attomey 
Revised OAZ SSP 
Addendum for additional 
residential sampling 
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ENTACT OUTGOING TRANSMITTALS THIS PERIOD 

TRANSMITAL ID DATE TRANSMITTED TO 
DISTRIBUTION 
SUBJECT MATTER 

CI727-01 6/5/06 G. Uphoff, T. Faye, R. Murawski, Weekly Progress Report 
D.Wilson 

CI727-02 6/12/06 G. Uphoff, T. Faye, R. Murawski, Weekly Progress Report 
D. Wilson 

TRANSMITAL ID DATE TRANSMITTED TO 

CI727-03 

CI 727-04 

CI727-05 

CI 727-06 

CI 727-07 

CI 727-08 

CI727-09 

6/19/06 G. Uphoff, T. Faye, R. Murawski, 
D.Wilson 

6/26/06 G. Uphoff, T. Faye, R. Murawski, 
D. Wilson 

7/5/06 G. Uphoff, T. Faye, R. Murawski, 
D. Wilson 

7/10/06 G. Uphoff, T. Faye, R. Murawski, 
D. Wilson 

7/17/06 G. Uphoff, T. Faye, R. Murawski, 
D. Wilson 

7/24/06 G. Uphoff, T. Faye, R. Murawski, 
D. Wilson 

7/31/06 G. Uphoff, T. Faye, R. Murawski, 
D. Wilson 

DISTRIBUTION 
SUBJECT MATTER 

Weekly Progress Report 

Weekly Progress Report 

Weekly Progress Report 

Weekly Progress Report 

Weekly Progress Report 

Weekly Progress Report 

Weekly Progress Report 

INCOMING CORRESPONDENCE THIS PERIOD 

FROM 

Ron Murawski 

DATE TRANSMITTED TO 

7/12/06 G. Uphoff, T. Faye, P. Thomson 

DISTRIBUTION SUBJECT 
MATTER 
Approval letter for July 11, 2006 
Revised SSP Addendum 

7.0 SCHEDULED ADMINISTRATIVE ITEMS NOT COMPLETED THIS PERIOD 

N/A 

8.0 PROPOSED SOLUTIONS TO COMPLETE LATE TASKS 

N/A 

9.0 PLANNED ADMINISTRATIVE ITEMS FOR NEXT PERIOD 

Completion and distribution of the Weekly Progress Report. Submittal of completed data summary 
tables to USEPA for review upon completion. 

http://www.eRtact.com
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10.0 ISSUES OR CONCERNS ARISING THIS PERIOD 

Sampling of allej'ways as included in the SSP can not be performed due to refiisal of access by the 
Village of Fairmont City. In addition, access agreements have not been returned for ten properties 
planned to be sampled as part of the SSP. ENTACT has made repeated efforts to contact these 
individuals with no success. "^-

11.0 RESOLUTION OF ISSUES OR CONCERNS 

N/A 

12.0 SCHEDULE UPDATE 

SCHEDULE MILESTONE 

Approval of Site SSP and 
HASP 
Mobilization and Site Prep 

SCHEDULE MILESTONE 

Establish Site Grid Controls 
Pre-Construction Meeting 
On-Site Soil Boring, Surface 
and Waste Sampling 
Off-Site Soil Sampling 
(Residences, Vacant Lots and 
Alleyways) 
Addition of Off-Site Soil 
Sampling at 10 Residences East 
of the Site 
Sediment and Surface Water 
Ecological Sampling 
Trenching 
Monitoring Well 
Installation/Development 
Groundwater Sampling & 
Aquifer Testing 
End of Field Activities 

ACTUAL 
START 

May 1, 2006 

May 16, 2006 
ACTUAL 
START 

May 23, 2006 
May 31, 2006 
May 30, 2006 

June 22, 2006 

June 22, 2006 

May 30, 2006 
June 25, 2006 
June 5, 2006 
June 20,2006 

June 25, 2006 

PLANNED 
1<INISH 

May 28, 2006 
PLANNED 

FINISH 
May 24, 2006 

July 2, 2006 

August 4, 2006 

Added to SSP 

July 28, 2006 
July 28, 2006 
June 19, 2006 
July 17, 2006 

August 4, 2006 

August 4, 2006 

ACTUAL FINISH 

May 26, 2006 

ACTUAL FINISH 

May 26, 2006 
May 31, 2004 
June 23, 2006 

June 20, 2004 * 

July 12, 2006 

June 16, 2006 
June 30,2006 
June 11, 2006 
June 22, 2006 

July 7, 2006 

July 21, 2006 
* All residential sampling has been completed where aqcess has been obtained. There are ten 
remaining properties where access forms have not been received and follow-ups visits have been 
unsuccessful or where addresses of the Owners cannot be traced. 

http://www.e�tact.com
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13.0 PROJECT CONTACT INFORMATION 
If you have any questions or comments pertaining to this report, please contact: 

Melanie Gotto, ENTACT, Field Team Leader 
630.873.0529 mobile 
mgotto@entact.com 

Patricia Thomson, ENTACT, Technical Project Manager 
630.986.2900 office 
pthomson@entact.com 

http://www.r/itaet.eom
mailto:mgotto@entact.com
mailto:pthomson@entact.com
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
* » i S « a REGIONS 5 
I - ^ K Z 9 77 WEST JACKSON BOULEVARD 

PBoS^ CHICAGO, IL 60604-3590 

Y) 

X 

JBJlMH REPLY TO THE ATTENTION OR 

By Overnight Mail 

Hon. Alex Bregen, Mayor 
Village of Fainnont City, JL 
c/o: Robert J. Sprague, Esq. 
Sprague and Uiban 
26 E. Washington Street 
Belleville, Illinois 62220 

Re: Old American Zinc Plant (OAZ) Superfund Site - Fainnont City, JL - Village Alleyways and 
Owned Property Parcels Access Issues/Remedial Investigation and Feasibility Study (RI/FS) -
Response to August 23,2006 Letter 

Dear Mr. Sprague: 

The United States Environmental Protection Agency (USEPA) is in receipt of your responsive 
letter of August 23,2006. USEPA appreciates your chent's willingness to communicate his 
concem regarding the potential remediation of the soil in the alleyways of Fairmont City, Illinois. 
As we discussed in our meeting of June 20,2006, USEPA must evaluate information, make 
decisions and take actions that involve the use of federal monies imder the Superfund, pursuant 
to (primarily) the Comprehensive Environmental Response, Compensation and Liabihty Act 
(CERCLA), 42 USC Sections 9601 to 9675, and the National Contingency Plan (NCP), 42 CFR 
Part 300 et al. Under these statutory and regulatory fiameworks, USEPA is required to seek 
access at Superfund Sites, where it is determined to be necessary. Fmther, USEPA is required to 
view a conditional right of access (such as described in the proposed 'contract' from your client 
in your Augusĵ  23,2006 letter) as a denial of access. Please note, 40 CFR Section 
300.400(d)(4)(|) reads as follows: 

If consent is not granted under the authorities described in paragr^h (d)(1) 
of this section, or if consent is conditioned in any manner, EPA, or the 
appropriate federal agency, may issue an order pursuant to section 
104(e)(5) of CERCLA directing compliance with the request for access 
made under § 300.400(d)(1). EPA or the £q)propriate federal agency may 
ask the Attomey General to commence a civil action to compel 
compliance with either a request for access or an order directing 
compHance. 

(emphasis added) 

Recycled/Recyclable • Printed with Vegetable Oil Based Inks on 100% Recycled Paper (50% Postconsumer) 



USEPA caimot accept a conditional right of access for the necessary sampling that must occur at 
the Fainnont City owned/controlled properties portion of the OAZ Site. Therefore, I hope that 
you will uprise your client of the applicable law. 

Your client should also consider the oJBFer that USEPA made at the time of our June 2006 
meeting. That is, I can certainly guarantee in this writing that Fairmont City will have ample 
opportunity for informal and formal input and community participation in the RI/FS process (see, 
40 CFR Part 300.430(c)(l)-(4)), as well as at the stage of review of the options in the Proposed 
Plan for remediation and determination of a final Record of Decision (ROD) (see, 40 CFR Part 
300.430(f)(2)-(3)). Fairmont City may make written statements concerning its displeasiure over 
the possibihty of a remedy detennination that leaves contaminated soil at the cunently identified 
source location of the OAZ Site. These may be sent to USEPA, Superfund Division, Region 5, 
and will become a part of the formal Site file and will be considered during the RI/FS phase of 
this Superfund action. Fairmont City may also prepare to issue written statements and make 
public statements against any possible remedial altemative under consideration that does not 
dispose of the hazardous waste materials displaced diuing the Superfund action in a manner that 
is not consistent with the requirements of Fairmont City. Under the above-cited regulations, 
USEPA is required to consider this opinion and any altemative remedy option that Fairmont City 
might suggest, when developing a Proposed Plan and issuing a final ROD. 

At this time, I am more than willing to discuss this matter with you. However, I am also required 
to inform you that USEPA has determined that the OAZ Site represents a serious and real threat 
to Public Health and the Enviromnent, and that the RI/FS process cannot be delayed for too long 
a period of time. Therefore, I am enclosing a Superfimd CERCLA Section 104(e), 42 USC 
9604(e) access agreement that I hope you will counsel your client to sign (or allow you to sign on 
its behalf) and retum to me as swiftly as may be, so that the very important work of protecting 
the well-being of the citizens of Fainnont City, Illinois and any other potentially affected 
members of the public wall not be needlessly and improperly delayed. 

Should your client remain unwilling to sign the access agreement, I will have to recommend to 
my Superfimd Division program client and Regional Coimsel management that USEPA go 
forward with its enforcement against the Village of Fairmont City by issuing an administrative 
order for access under CERCLA Section 104(e), 42 USC 9604(e) and, if need be, following that 
up with a refenal to the United States Department of Justice for civil prosecution. This will add 
needless time and expense to all parties involved, and I hope that we can avoid such an outcome. 

USEPA requires a response from your cHent by or before September 18,2006. At that time, if 
USEPA still does not have access, I will institute next phase of the abovementioned enforcement 
plan. 



Please feel free to contact either myself or Superfund Remedial Project Manager (RPM) Ron 
Murawski with any conmients or questions. I can be reached at 312/886-6613. Mr. Murawski 
can be reached at 312/886-2940. 

Sincerely, 

ijf-^ 4i^ u 
TomTuriier 
USEPA Staff Attomey 

Enclosure 

cc: R. Murawski, RPM (SR-6J) 
Superfund Div. 
J.Munoz,CIC(P-19J) 
M. Canavan, Congressional Relations Specialist (R-19J) 

Doyle Wilson 
Illinois EPA 
Bureau of Land 
P.O. Box 19276 
1021 North Grand Avenue East 
Springfield, IL 62794-9276 

GaryUphoff, 
Principal, Environmental Management Services Company 
5934 Nicklaus Drive 
Fort Collins, CO 80528 
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FedEx I Track wysiwyg://4/http://www.fedex.com/Tracicing 

US Home 

Espafiol 

Information Center | Customer; 

Search | 

Package/ Envelope iep.'lcs Office/Print Servicer 1 Frdgtn S&rv/ic&s ^ Exfjedited Services ] 

Track Shipments 

Detailed Results 
(®) Printable Version ( j ) Quick Help 

Track!rig number 
Signedforby 
Ship date 
delivery date 

Status 

846747129301 
D.URBAN 
Aug 31, 2006 
Sep 1, 2006 8:54 AM 

Delivered 

Reference 
Pelivered to 
Service type 

Receptionist/Front Desk 
Priority Envelope 

Wrong Addr 
Reduce futur 
using FedEx 

Tracking a F 
Shipment? 
Go to shippe 

Sep 1,2006 

Aug 31, 2006 

8:54 AM Delivered' 
7:42 AM On- FedEx vehicle for delivery 
6:52 AM At dest sort facility 
6:21 AM At local FedEx facility 
5:11AM At dest sort facility 
4:47 AM Departed FedEx location 

12:56 AM Anrived at FedEx location 
10:51PM Departed FedEx location 
8:53 PM Arrived at FedEx location 
8:29 PM Left origin 
4:03 PM Picked up 

ST. LOUIS, MO 
BERKELEY, MO 
ST. LOUIS, MO 
BERKELEY, MO 
INDIANAPOLIS, IN 
INDIANAPOLIS, IN 
CHICAGO, IL 
CHICAGO, IL 
CHICAGO, IL 
CHICAGO, IL 

Take 15°/ 
list rates one 
FedEx Expres 
online ^ipms 

Signature proof Email results Track more shipments 

of2 9/19/2006 3:40 PM 

http://www.fedex.com/Tracicing



